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CITRUS RD

COTTON LANE =

Verrado Way - Sarival Ave (GPL)

N
Bullard Ave TI

I SARIVAL AVE

PEBBLE CREEK PKWr
LITCHFIELD RD
DYSART RD

ESTRELLA PKWY

15.6)
Sarival Ave - Dysart Rd (HOV/GPL)

8.2 miles

5.8 miles

3.7 miles

SR 85 — Verrado Way

Verrado Way —

Sarival Ave. — Dysart Rd.

; Perryville Rd. Tl Bullard Ave. TI
WORK ELEMENT (GPL) Sarival Ave. (GPL) (HOV/GPL) y
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN COMP. | ($000) BEGIN COMP. ($000) | BEGIN [ comp. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jun-05 | Apr-06 Jun-05 Apr-06 Jun-05® | Apr-06® (3) Feb-02 | Jul-03
Jul-06® | Mar-07®
DESIGN Phase 4 8,500 Sep-07" | May-08” | 3,700 | Sep-06“® | May-07"® | 2800 | FY12® | Fy13® | 450" | Jun-05 | Dec-06 | 1,000
Jul-07%*® | sep-08“® | 1,900
RIGHT-OF-WAY N/A N/A Jul-07® | Jun-08® 3,000 %) Jun-05 | Dec-06 | 4,000
CONSTRUCTION Phase 4 73,800 | Sep-08" | sep-09” | 43,200 | Oct-07"® [ Mar-09“® | 95,733® Phase 2 8,200% | May-07 | Feb-08 | 9,191
Jan-09“? | May-10“® | 51,720
LANDSCAPING: 2 (2) (2)
-DESIGN FY 10® 320
-CONSTRUCTION (3)
30% - 5/26/06 30% - 8/6/07 30% - 5/26/06™ 30% - 5/17/07" AD - 1/31/07
60% - 12/22/06"
95% - 3/23/07%
100% - 5/25/07%
Footnotes: AD — 7/2/07®

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction and Design amounts
3) Schedule to be determined

4) Local advancement of schedule
5) Median widening (HOV/GPL)

6) Outside Widening (GPL)

7) Accelerated with STAN funding
8) Includes Sarival Ave — Dysart Rd — 101L, Agua Fria segments (HOV/GPL)
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Note: Cost estimate amounts and schedule dates shown
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INTERSTATE 10, WEST

N
DYSART ROAD TO INTERSTATE 17
NS
_ N
El Mirage Rd Tl <
& %
N KIMLEY HORN Z
N N COFFMAN SPECIALTIES S
Q 5 S 43rd Ave T1/51st Ave Tl (Improvements) %
3 W o w w w W W w Y
5 E e S 3 : % = E < 2 “
< S S R @ © Dy NS 9 O
N 3 N i L A
a3 = = = —= — = BN
o 1-10, PAPAGO
o &
URs®
L, Dysart Rd - 101L Agua Fria (HOV/GPL) | 101L, Agua Fria - 1117 (GPL) _I
[F 4.2 miles T 7 miles
Dysart Rd. — .
y . 101L, Agua Fria — . 43" Ave. Tl and
101L, Agua Fria 117 (GPL El Mirage Rd. Tl 515 Ave. Tl
WORK ELEMENT (HOV /GPL) -17 (GPL) ve.
COST COST COST COST
BEGIN COMP. ($000) BEGIN | coMP. | ($000) | BEGIN [ comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jun-05® [ Apr-06® Jul-07 | Sep-08 Phase 4 Nov-04 | Jun-05
DESIGN Sep-06 | May-07" | 2,805® | Fy 09 | FY10® | 3,740" Phase 4 1,700 | Nov-05 | Jul-06 200
RIGHT-OF-WAY N/A N/A ¥3) N/A
CONSTRUCTION | oct-07® | Mar-09® | 95733® | Fy 10® | Fy 12® | 68,000" Phase 4 15,600 | Dec-06 | Jul-07 2,180
LANDSCAPING: @) @ %) N/A
-DESIGN
-CONSTRUCTION
30% - 5/26/06" AD - 9/14/06
60% - 12/22/06"
95% - 3/23/07%
100% - 5/25/07%
AD — 7/2/07%
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
4) Local advancement of schedule
5) Median widening (HOV/GPL) Note: Cost estimate amounts and schedule dates shown
6) Includes Sarival Ave — Dysart Rd — 101L, Agua Fria segments (HOV/GPL) reflect the current status as of the report date.
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INTERSTATE 10, EAST
SR 51 TO BASELINE ROAD

SKY HARBOR CIRCLE

W 7TH ST

VAN BUREN ST

WASHINGTON ST
JEFFERSON ST

BUCKEYE RD

= e —
1-17, BLACK CANYON

SR 51

s

s

~
2]
é
N

10, MARICOPA

/

SR 51 —40™ st., 40™ St. — Baseline Rd., Southern Ave. —
WORK ELEMENT CD Road CD Road SR 143
COST COST COST
BEGIN COMP. ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. ($000)
SCOPING Oct-01 Dec-09 Oct-01 | Dec-09 Mar-07 | Jun-07
DESIGN FY 109 Fy 11® 10,000 | FY 09® | FY 119 | 19,010 | Jun-07 | Nov-07 240
RIGHT-OF-WAY FY 109 Fy 11® 10,000 | FY 08® | Fy 10® | 25000% N/A
CONSTRUCTION | Fr12® FY 14® |120,000" | FY 109 | FY 14® | 346,900"| Mar-08 | Aug-08 2,866
LANDSCAPING: ) ) N/A
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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< US 60, SUPERSTITION

BASELINE RD

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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7—=fH = INTERSTATE 10, EAST
BASELINE ROAD TO RIGGS ROAD

S
3 %]
CARTER BURGESS K ¥
AUSTIN BRIDGE & ROAD R °
Ray Rd Tl (Improvements) & % 9
S . s
(%) (]
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{-10, MARICOPA kS S
%T:—LL;/ 2
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2 E E : £ 5 2 2
3 w < § \15 =
Baseline Rd - 202L, Santan (GPL) © 2 202L, Santan - Riggs Rd
" 6 miles T A 6 miles
o<
n
Baseline Rd. — 202L, Santan — Rav Rd. Tl Chandler Heights
WORK ELEMENT 202L, Santan (GPL) Riggs Rd. (HOV/GPL) Y ' Rd. TI
COST COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-01 Dec-09 Jun-99 May-09 Aug-04 | Mar-05 Phase 4
DESIGN Phase 2 2,640 | FY09® | FY10® | 2,320" | Jul-05 | Jan-06 | 550 Phase 4 1,400
RIGHT-OF-WAY N/A N/A N/A )
CONSTRUCTION Phase 2 48,000" | FY10® | Fy12® 64,670 | Aug-06 | Jul-07 | 7,928 Phase 4 12,400
LANDSCAPING: ) ) N/A )
-DESIGN
-CONSTRUCTION
AD - 5/5/06
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount .
3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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ARIZONA CANAL
DUNLAP AVE

NORTHERN AVE }

INTERSTATE 17, BLACK CANYON
I-10 EAST TO ARIZONA CANAL

16" St. — Bethany Home Rd. —
cuenone ave I-10 East — I-10 West McDowell Rd. - Y
(HOV) Arizona Canal (GPL) Buckeye Rd. Northern Ave.
WORK ELEMENT (Local Project) (Alhambra District)
! CosST CoST COST COST
BETHANY HOME RD-% BEGIN | COMP. | ($000) | BEGIN | COMP. ($000) BEGIN | comP. | ($000) | BEGIN | comP. | ($000)
=
3 SCOPING Phase 3 Jul-07 | Dec-09 Jul-03 | Aug-04 @)
X
O
CAMELBACK RO
S DESIGN Phase 3 7,000 Phase 3 150,000"* | Sep-05 | Jan-06 (6) ©) @
L | RIGHT-OF-WAY N/A Phase 3 220,000"9 N/A @A) @
%\6\ |
=
o Homs R0 CONSTRUCTION Phase 3 70,000% Phase 3 590,000 | Jul-06 | Jan-07 | 4,534 | FY10® | FY11® | 2,295®
O@%
%z | LANDSCAPING: @) @) N/A @)
MCDOWELL RD
1-10, PAPAGO % -DESIGN
-CONSTRUCTION
VAN BUREN ST AD - 4/24/06
BUCKEYE RD “" = SKY HARBOR BLVD
=17, BLACK CANYON ‘h
L§ u§ 27, I~ >
- = = - e Footnotes:
& N ~ & § 1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
A 2) Included in the Construction amount
TY Lin 3) Schedule to be determined

Valley

Meadow
16th St - Buckeye Rd (Local Project) N
3.9 miles "

i A

4) Includes funding for Design and Right-of-Way
5) Includes funding for Design, Right-of-Way and Construction
6) Design by consultant retained by local agency
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Note: Cost estimate amounts and schedule dates shown
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N INTERSTATE 17, BLACK CANYON
ARIZONA CANAL TO SR 101L

—A SR IOIL, AGUA FRIA SR 10IL, PIMA

YORKSHIRE DR UTOPIA RD

UNION HILLS DR —t—

Arizona Canal - 101L Agua Fria (GPL)

AD - 9/15/05

1-17

PEORIA AVE

BELL RD —<5— : ) Peoria Ave. —
Arlzona(g?)rliz;l 101L Greenway Rd. Cactus Rd. Tl
72 CoST coST CoST
=l BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000)
>
—a GREENWAY RD US g SCOPING Jul-07 | Dec-09 N/A N/A Jun-03 | Sep-04
£
(2]
e g B =
‘E % EO ~1 | DESIGN FY12® | Fy13® [ 2,640% | May-05 | Mar-06 900 Mar-05 | Sep-05 300
© © % E
()]
8 THUNDERBIRD RD = % RIGHT-OF-WAY Phase 2 (2 N/A N/A
8 S
~g 8 CONSTRUCTION Phase 2 48,000 | FY09® | FY 109 | 16,426 | Jan-06 | Nov-06 | 6,291
>
=2 cacrus A0S LANDSCAPING: @ N/A @
3 < -DESIGN
© 3 -CONSTRUCTION
% .
©
o
[0}
o
A

ARIZONA CANAL " [~

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 101L TO SR 74, CAREFREE HIGHWAY

_ PIG STANLEY
101L, Agua Fria - Jomax Rd (HOV/GPL) Jomax Rd - SR 74, Carefree Hwy (HOV/GPL)

4 miles 5 miles %_@% 7

ol 4SS ————

Daove Valley Rd Ti
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a4 A371vA 4330
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STANLEY m 3
PULICE - m
x Jomax Rd TI/DixiletaDr 71~ S
SR I0IL, PIMA
Jomax Rd. —
101L — Jomax Rd. . Jomax Rd. Tl and
(HOV/GPL) SR 74, Carefree Highway Dixileta Dr. Tl Dove Valley Rd. Tl
WORK ELEMENT (HOV/GPL)® -
COST COST COST COST
BEGIN COMP. ($000) BEGIN [ cowmp. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Feb-03 Jun-05 Sep-06 Jun-07
DESIGN Nov-06 Jun-07 8,570 | Jul-06 Jul-07 (9,10) Jul-05@ Jun-06“ 2,800 Sep-07 | Jun-08“ | 1,800"
RIGHT-OF-WAY Jul-06 Jun-09 35,500 Jul-07 Jun-09 | 26,000” N/A N/A
Jul-06 Jun-07 7,800"% Jul-06 Jun-08 | 17,000
CONSTRUCTION Nov-07 Oct-09 96,199 Feb-08 | Dec-09 | 88,464® | May-07 | Aug-08“ | 40,054 | Oct-08® | Dec-09” | 16,600"
Jan-07 Jun-07 15,000
LANDSCAPING: )
-DESIGN FYoo® | Fy10® 720" FYo9® | Fry10® (10) FY 09 @ FY10®@ (10)
-CONSTRUCTION FYy10® | Fy11® | 3,000 | FY10® | FY11® (10) FY10® Fy11® (10)
30% - 4/28/06 30% - 4/28/06 AD - 12/28/06 30% - 8/31/07
60% - 2/16/07 60% - 12/7/06
95% - 5/11/07 95% - 4/26/07
100% - 6/30/07 100% - 7/31/07
AD — 7/27/07 AD — 9/28/07
Footnotes: 6) Happy Valley Road to Dixileta Drive
1) Estimate based upon the Regional Transportation Plan 7) Dixileta Drive to SR 74, Carefree Highway )
(in 2002 dollars) 8) I-17/SR 303L TI project costs included in SR 303L Corridor
2) Included in the Construction amount 9) )Includes funding for Desigfn and_Rri]ght-of-Way
3) Schedule to be determined 10) SR 101L to SR 74, Carefree Highway ) .
4; Local advancement of schedule 11) Obligated funds for utility relocation Note: Cost estimate amounts and schedule dates shown
5) SR 101L to Happy Valley Road reflect the current status as of the report date.
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INTERSTATE 17, BLACK CANYON
SR 74, CAREFREE HIGHWAY TO NEW RIVER ROAD

jw)
%) >
B PULICE ) 5
~ SR 74, Carefree Hwy Tl ; % s %@%Z
d x
Y 2
2 S s < 5
=Y ™ N = »
™ = >
n ;' =z =< )
A o ©
m 8 3 J
3 ~ | [-I7. BLACK CANYON
< SR 74, Carefree Hwy - Anthem Way (GPL) p.¢ AAnthem Way - New River Rd (GPL)
5 miles 3 miles
< SR 74, Carefree Hwy - Anthem Way (HOV) >
5 miles
SR 74, Carefree Hwy. — | SR 74, Carefree Hwy. — Anthem Way — SR 74, Carefree Hwy.
WORK ELEMENT Anthem Way (GPL) Anthem Way (HOV) | New River Rd. (GPL) TI
CcoSsT CcoSsT CcOoST CcOoST
BEGIN coMP. | ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Oct-99 Nov-04 Oct-99 Nov-04 Oct-99 | Nov-04 Apr-05 | Dec-05
DESIGN oct-07 | Dec-08" | 2,600 Phase 4 4,400 Phase 4 2,600 | May-06 | Dec-06 | 1,500
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Apr-09“ | Mar-11® | 30,499 Phase 4 34,500 Phase 4 23,400% | May-07 | Aug-08 | 23,466
LANDSCAPING: %3] (2) (2) (2)
-DESIGN
-CONSTRUCTION
30% - 9/27/07 AD — 2/13/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SHEA BLVD
CACTUS RD

HOLLA ST
== SWEETWATER AVE

{
|
i

STATE ROUTE 51
SHEA BOULEVARD TO SR 101L, PIMA

Q
S
Q
<
@
©
Ly
Q
=
2
~

GREENWAY RD

BELL RD

UNION HILLS DR

SR 51 L
Shea Bivd - 101L, Pima (GPL) rﬂ/’_l\
N 6 miles '|
STANLEY
MEADOW VALLEY
Shea Blvd - 101L, Pima (HOV/Ramp) J
< 7.25 miles |
Shea Blvd. —
Shea Blvd. — :
101L, Pima (GPL) 101L, Pima
WORK ELEMENT , (HOV/Ramp)
COST COST
BEGIN [ COMP. ($000) BEGIN | COMP. | ($000)
SCOPING Phase 4 Aug-04 | Sep-05
DESIGN Phase 4 4,000 | Feb-06 | Nov-06 | 3,500
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 4 47,000" | May-07 | Jul-08 | 47,612
LANDSCAPING: ) @
-DESIGN
-CONSTRUCTION
AD - 1/26/07
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE

SR 303L TO 83%° AVENUE

N
<
=l
N
=
S
@

303L — 99" Ave.

303L — 99" Ave.

99™ Ave. — 83" Ave.,

Including
& WORK ELEMENT (GPL) (GPL/IMP) New River Bridge
COST COST COST
BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000)
SCOPING Jul-05 Jan-07 ®) Nov-04 | Sep-05
DESIGN Aug-07 Oct-08 2500 | FY12® | FY13® | 2,420 | Mar-06 | Feb-08 | 500
RIGHT-OF-WAY Fyo8® | Fyo9® | 1,000 Phase 2 12,0004
CONSTRUCTION Jan-09 Jan-11 | 33,739 Phase 2 48,796 | FY09® | Fy 109 | 9,843
2 Q
- LR LANDSCAPING: 2 2 @)
5 ¢ | -DESIGN
5 o -CONSTRUCTION
GREENWAY
shm 30% - 5/16/07

Q
o

> [y
\ ‘ 04/0
\ ; >
_THUNDERBIR X
RD A

DYSART

CACTUS RD

—

107TH AVE

W
F

09TH AVE
W
9
\//@9
Ria W=
jo1L AoUA FRE==""

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

S

THUNDERBIRD
RD

N
S\

CACTUS RD |

/

915T AVE/
el
m y.
o
:,\D‘/
> S
e
Y AVE
=
m

83RD /7
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30% - 6/12/06
60% - 8/15/07
95% - 11/13/07
100% - 2/15/08
AD — 6/1/08

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, GRAND AVENUE

SR 101L, AGUA FRIA TO VAN BUREN STREET =
ENTRANCO -
K.A.Z. CONSTRUCTION
83rd Ave and Peoria Ave
_ %, R By
BN
= o Xy & NS & N >
5 & ,
B oS - S S % S <
D
=z < < < S A
A A AL % &
\ X 3 & SEY AN &
<& \V Qv Y\@ Qv \/V X Q
& & oy @ N
/O/Q O ov W /\Y\V s
%, ADOT S
< FISHER SAND & GRAVEL
/?/4 |  71st Ave - Grand Canal Bridge (Surface Improvements), |
“4 - 3.72 miles .
101L, Agua Fria - McDowell Rd (GPL)
13 miles
101L, Agua Fria - Van Buren St (GPL/Imp)
N 14 miles d
101L, Agua Fria - Van Buren St (GPL)
14 miles
101L, Agua Fria — 71" Ave. -
101L, Agua Fria— @ Van Bguren St 101L, Agua Fria — (gan 83" Ave. and Grand Canal Bridge
WORK ELEMENT McDowell Rd. (GPL) (GPL/IMP)® Buren St. (GPL) Peoria Ave. (Surface
Improvements)
COST COST COST COST COST
BEGIN COMP. ($000) | BEGIN | comP. [ ($000) | BEGIN | COMP. | ($000) BEGIN | comp. | ($000) | BEGIN | comP. | ($000)
SCOPING Jul-07 Oct-08 Phase 2 Phase 4 Jul-00 Jan-01 Jul-03 Jan-04
DESIGN Fyo9® | Fy10® | 2,700" Phase 2 1,100 Phase 4 22,000%? | Jan-03 | Oct-05 @ Jul-04 | Oct-05 (6)
RIGHT-OF-WAY ) Phase 2 ) Phase 4 8 N/A N/A
CONSTRUCTION Fy10® | Fy12® | 27,165 Phase 2 21,642 Phase 4 75,000 | Jan-06 | Apr-07 | 1,164 | May-06 | Oct-06 | 3,979
LANDSCAPING: ¥3) ¥3) ) ) N/A
-DESIGN
-CONSTRUCTION
AD — 10/19/05 AD — 11/1/05
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined
4) Specific projects identified in Grand Avenue MIS I

5) Includes grade separations at 51%, 35" and 19" Avenues
6) Designed by ADOT staff

7) Designed by Consultant retained by local agency
8) Includes funding for Design and Right-of-Way
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION
INTERSTATE 10 TO POWER ROAD
DIBBLE

MEADOW VALLEY CONTRACTORS
Higley Rd TI (Improvements)

&
2 £
= _ X
& o S 3 = Q N
5 = = g o s « 5 £ o 52
S S 2 S § = &% ¢ E 5 S 0§ o E 5 F3 5 L o5HE08H S 828 ¢
=Y B - 2 3 & § 3 s & 3 3 0§ % § 8 § /e I ozoog g % & Y
g € £ 3 s | 8 3 § B g & 5 g & § 88 ¥ % ¥ L
= , T L I ] , | ; S -
Q‘ L — 7 ‘N’ W
. US 60, SUPERSTITION
PTG Lindsay Rd TI (Half TI) FNF“
I-10 - 101L, Price (GPL) | Val Vista Dr - Power Rd (HOV/GPL) -
3 miles i [~ 4 miles "
. Val Vista Dr. — Lindsay Rd. Tl .
1-10 — 101L, Price (GPL) Y Higley Rd. Tl
WORK ELEMENT Power Rd. (HOV/GPL) (Half Interchange)
COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000) BEGIN COMP. | ($000) BEGIN | COMP. ($000)
SCOPING Mar-07 Jul-07 Aug-97 Oct-00 ?3) Mar-05 Dec-05
DESIGN Jul-07 Feb-08 | 1,600 Nov-04 | Jul-05 | 6,700 Fy11® | Fy12® | 400® Dec-05 | Apr-06 130
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Jul-08 Jun-10 | 19,500 Nov-05 | Jul-07 | 79,440 | FYy 12® | Fy13® | 4,200% | Dec-06 Oct-07 4,941
LANDSCAPING: ) ) )
-DESIGN Nov-04 Sep-05
-CONSTRUCTION Mar-07 Mar-08 5,016
AD — 7/22/05 AD - 12/8/06" AD — 8/23/06

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Landscaping Project

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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US 60, SUPERSTITION N
POWER ROAD TO MERIDIAN ROAD

N
Q
§v Meridian Rd Tl (Half Interchange)
N &
Q Q
w S & & 7 Q
2 o N RS = 2
2 3 - & = 2 2 o 2
« “d = S = % Q
o« S < SOUTHERN AVE b S I 2 &
L < S — %) = ®)
S y a o & S o \F
= e el N
g US60, SUPERSTITION
>y
e BASELINE RD L Crismon Rd - Meridian Rd (HOV/GPL)
S I~ 2 miles
N
Crismon Rd. — Meridian Rd. TI
Meridian Rd. If h
WORK ELEMENT (HOV/GPL) (Half Interchange)
cosT cosT
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Phase 3 3)
DESIGN Phase 3 30000 | FY12® | Fy13® | 400"
RIGHT-OF-WAY N/A N/A
CONSTRUCTION Phase 3 28,000 Phase 2 4,200Y
LANDSCAPING: ) (2
-DESIGN
-CONSTRUCTION

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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SR 85
INTERSTATE 8 TO INTERSTATE 10

1-8

N MARTIN AVE

WooD RD

PATTERSON RD
" LEWIS PRISON RD

MP 120.54 - MP 122.99

2.45 miles \

EL PASO NATURAL GAS RD

BUCKEYE HILLS RD

ADOT
MP 130.7 - MP 137.0

1Y
MP 139.01 - MP 141.71
2.70 miles

ADOT
STANLEY
STOUT RD MP 149.4-MP 152.0 MEADOW VALLEY
2.60 miles MC 85 - Southern Ave

3 2.00 miles

" STANLEY

> Southern Ave - I-10
Q / 2.52 miles

~

S

6.20 miles & Lo w g
) = ® o3 <
Ly S
NO8s & 2
T D Y 3
b = 3
O R 3
) o 3 3 &
SR 85 Improvements (Construction): $40 million in FY 10 @
1-8 to 1-10: Design, Right-of-Way and Utilities = $31,347 FY 07 to FY 09
MP 120.54 — MP 122.99 MP 130.7 — MP 137.0 MP 139.01 - MP 141.71 MP 149.4 — MP 152.0 MC 85 — Southern Ave. Southern Ave. — I-10
WORK ELEMENT
COST COST COST COST COST COST
BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) | BEGIN | cowmp. ($000) BEGIN COMP. | ($000)
SCOPING - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02 - Jun-02
DESIGN Fy 09® | Fy 09® | 1,200 Jun-07 (6) Mar-07 3) (6) Sep-06 Fy o7® | Fyos® | 3,900%
RIGHT-OF-WAY Fy 09® | Fy 09® 4 Jun-07 Mar-07 3) N/A Sep-06 Fy 07® | Fyos® 4

CONSTRUCTION | FY09® | FY11® | 9,100 | Fy0s8® [ Fy10® | 20,900 | FY 07® | FY 09® | 26,200 | FY09® | Fy 11® | 16,200

Apr-07 | May-08 9,416 Fy 09® | Fy 11® | 29,600

Fy 07® | Fy 08® [ 1,2007

LANDSCAPING: N/A N/A N/A N/A

N/A N/A

-DESIGN

-CONSTRUCTION

30% - 6/30/03 AD - 6/28/07
60% - 1/23/07

95% - 5/11/07

100% - 6/25/07

AD - 8/3/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes Design, Right-of-Way and Utilities

5) Utility Project

6) Designed by ADOT staff

7) Utility Construction
Page 14 of 33

AD - 12/29/06

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2007



SR 74, CAREFREE HIGHWAY

US 60, GRAND AVENUE TO SR 303L SR 88
Construct Passing Lanes Construct Passing Lanes . .
Corridor R/W Protection Fish Creek Hill
T MP 13-15, EB MP 20-22, EB & WB WORK ELEMENT
COST COST COST COST
BEGIN | comP. | (3000) | BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000) BEGIN | comP. | ($000)
SCOPING Feb-06 | Apr-07 Feb-06 | Apr-07 N/A N/A SCOPING
DESIGN ®) ™ ®) ™ N/A N/A DESIGN Fyo6® | Fyos® | 150"
RIGHT-OF-WAY €) ) ® ) FY08 | Phase2 | 80007 RIGHT-OF-WAY Fyos® | FYos® | (2)
Phase 4 40,000
(3) 3) (3) 3)
CONSTRUCTION FY 10 FY 11 1,861 | Fyos8 FY 09 3,608 N/A | N/A CONSTRUCTION Fy08® | Fy 09® | 1,500
SR 87, DUTHIE — MARTIN HIGHWAY US 93
ADOT
JACOBS
COFFMAN SPECIALTIES New Four Peaks Rd. — _
WORK Forest Boundary — MP 211.8 - MP 213.0 Dos S Ranch Rd. WORK ELEMENT Wickenburg By-Pass
ELEMENT New Four Peaks COST
COST COST COST BEGIN | comP. | ($000)
BEGIN | comp. | (3000) | BEGIN | comp. | ($000) | BEGIN | COMP. | ($000) SCOPING Mar-99 | Jan-04
SCOPING Jan-03 | Sep-04 ©) ©) ©) ©)
DESIGN Nov-03 | Jun-07 | 1,500
DESIGN Oct-04 | Mar-07 @ Fyos® | Fyo8® | 220 | Fro8® | Fyo09® | 2,300
RIGHT-OF-WAY Nov-03 | Jun-07 | 24,000
RIGHT-OF-WAY | Oct-04 | Mar-07 | 400 N/A N/A
CONSTRUCTION Nov-07 | Nov-09 | 32,300
CONSTRUCTION | Aug-07 | Nov-08 | 21,013 | FY08® | Fy 109 | 2,200 | FY 10® | FY 12® | 23,000 AD — 6/29/07
AD - 4/23/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Designed by ADOT staff

5) US 60, Grand Avenue — SR 303L, Estrella

6) I-17 — US 60, Grand Avenue

7) To be determined )
) Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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SR 101L, AGUA FRIA
MC 85 TO US 60, GRAND AVENUE

110 - MC 85 (9th Ave) 1-10 System Interchange (HOV Ramp)

PTG

; COFFMAN SPECIALTIES
1.75 miles Bethany Home Rd TI, North Half
}\ & W
2 8 e o N
E N 2 E = Wy E
@ & o~ eI 3 <
8 3 Ty s 5 5 & 2 "
- S ~X =0 = a o
&) = S 8 a I Q s iy W =
= 2 T3 € 3 W T2 3 = W Y
| ! \ §L %) = L S > =
u i =" < 3 S ; S o <
= S i - \ & 5
3 w)
% - —
[
1-10 - US 60, Grand (GPL)
10 miles d
1-10 - US 60, Grand (HOV) o
< 10 miles |
1-10 — 1-10 — [-10 System
US 60, Grand Ave. US 60, Grand Ave. Interchange Bethag;gﬁsn;zhlc?d. T, ('9391 _Ayeifg))
WORK ELEMENT (GPL) (HOV) (HOV Ramp)
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comP. | ($000) BEGIN | comp. | ($000) | BEGIN | comP. | ($000)
SCOPING Phase 4 Phase 3 Phase 4 Aug-02 Aug-03 Jun-07 Oct-07
DESIGN Phase 4 5,000" Phase 3 5,000" Phase 4 6,000" Jul-05 | Apr-06 | 1,000 | FYo09® | Fy10® [ 500
RIGHT-OF-WAY N/A N/A N/A N/A )
CONSTRUCTION Phase 4 80,000 Phase 3 48,000 Phase 4 54,000 | Aug-06 | Ju-07 | 8852 | Fy10® | Fy11® | 35500
LANDSCAPING: )] (2 (2) (2) (2)
-DESIGN
-CONSTRUCTION
AD - 5/23/06
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

Page 16 of 33

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2007



SR 101L, AGUA FRIA N
US 60, GRAND AVENUE TO I-17

US 60, Grand Ave - I-17 (GPL)
12 miles

US 60, Grand Ave - I-17 (HOV)
12 miles

I1-17, BLACK CANYON

SR I0IL, AGUA FRIA

W W w N § § y
Beardsley Rd Tl/Union Hills Dr TI
BELL RD _
US 60, Grand Ave. — | US 60, Grand Ave. — .'nlt;fﬁfrl Beardsley Rd./
WORK ELEMENT 1-17 (GPL) I-17 (HOV) (HOV Ramgp) Union Hills Dr. Tl
COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | comp. | coOST BEGIN COMP. | ($000)
SCOPING Phase 4 Phase 4 Phase 4 ?3)
DESIGN Phase 4 10,000% Phase 4 6,000" Phase 4 7,000 | FY11® | FY12® 700
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Phase 4 92,000 Phase 4 58,000 Phase 4 65,0009 | Fy12® | Fy13® | 18,000
A
l, LANDSCAPING: )] 2 (2) (2)
| S6Q0/94/1/04// -DESIGN
‘ -CONSTRUCTION
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 17 of 33 July 31, 2007



SR I0IL, AGUA FRIA &

= /-17, BLACK CANYON

SR 101L, PIMA
I-17 TO SHEA BOULEVARD

AZTEC
64th Strest T1

SCOTTSDALE RD

HAYDEN RD

N g G 2 S
Ly N Ly Ly X ~ 1
R O T :
e EE g SEK 5 5 "3 2 -
8RR R . " ) R 3 ®
S 3 | : P
1-17 - SR 51 (GPL) »nla SR 51 - Shea Bivd (GPL)
7 miles '|‘ 10 miles
| DMJM HARRIS r BELL RD
1-17 - Tatum Blvd (HOV) nlg  Tatum Bivd - Princess Dr (HOV) g
7 miles ld 5.28 miles .
CAP CANAL
FRANK LLOYD
SR 51 — Shea Blvd. Tatum Blvd. — th WRIGHT BLYD
WORK I-17 — SR 51 (GPL) I-17 — Tatum Blvd. (HOV) (GPL) Princess Dr. (HOV) 64" St. TI
ELEMENT COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN | comp. | ($000) | BEGIN | comp. | ($000) BEGIN COMP. ($000) BEGIN | COMP. | ($000) [ AINTREE DR
SCOPING Phase 4 3) Phase 4 Aug-04 Dec-05 Feb-03 Dec-04
| THUNDERBIRD RD
DESIGN Phase 4 5000% | FY12® | FY13® | 2,500V Phase 4 8,000% | Jun-07® | Oct-07* | 2,600 May-05 | Mar-06 | 1,800
RIGHT-OF-WAY N/A N/A N/A N/A May-05 | May-07 | 4,000
CACTUS RD
CONSTRUCTION Phase 4 54,000 Phase 2 33,000 Phase 4 77,000 | Apr-08® | Dec-08® | 20,270 Oct-07 | Aug-08 | 26,165
SHEA BLVD
LANDSCAPING: @ N/A @ N/A @ |+
-DESIGN W
CONSTRUCTION
30% - N/A AD - 6/30/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Accelerated with STAN funding
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60% - 8/9/07
95% - 9/20/07
100% - 10/31/07
AD — 12/7/07

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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€
[a)
=9 @ Q
LD Q @ o
Q —aq o Q
S S0 Hoa & I~
c - <z €y ” 3
< 3J =3 ~ Q > <
Ly a I= = = = W
< 4 g 3 3 g 4
= © @ S S o

SR I0IL, PIMA

MOUNTAIN VIEW Rp

SR 101L, PIMA
PRINCESS DRIVE TO 202L, RED MOUNTAIN

~
S
=
=
W
AN
o
Q
Y
~

& ViA LinDa
N\ 9071 sT

INDIAN BEND RD

Shea Blvd - 202L, Red Mountain (GPL)

/A

£ ARIZONA CANAL
L weoovaLp DR
CHAPARRAL RD

I

%

_== SR 202L, RED MOUNTAIN

McDOWELL RD
McKELLIPS RD

L o scrooL rp

i THOMAS RD

- B _
% |‘ 11 miles
2 COFFMAN SPECIALTIES
» < Princess Dr - 202L, Red Mountain (HOV)
|‘ 14.78 miles
Princess Dr. — Shea Blvd. —
202L, Red Mountain 202L, Red Mountain
WORK ELEMENT (HOV) (GPL)
COST COST
BEGIN | COMP. | ($000) BEGIN | COMP. | ($000)
SCOPING Aug-04 | Dec-05 Aug-07 | Jul-09
DESIGN Apr-06 | Mar-07 5,000 Phase 2 4,730
RIGHT-OF-WAY N/A )
CONSTRUCTION Sep-07 | Dec-08 | 67,171 Phase 2 86,000
LANDSCAPING: N/A 7))
-DESIGN
-CONSTRUCTION
AD - 5/14/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)

2) Included in the Construction amount
3) Schedule to be determined
4) Includes funding for FMS implementation
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2007



SR 101L, PRICE
202L, RED MOUNTAIN TO 202L, SANTAN

=
= S
— I~
= >
o -
[©) Ay
Q- Q
- > g ¢ =8 2 5 3
% = & g z w & W Q - =
R g Sy S - g 5
o W T S = = = — W Q & )
IR = S ) > 3 = S g @« = ©
= = 1 & 8 a 2 3 g 3 5
b 3 S - . 7k
SRUIOIL, PRICE
3
Baseline Rd - 202L, Santan (GPL)
6 miles
Il JACOBS . _STANLEY
202L, Red Mountain - Baseline Rd (HOV) Baseline Rd - 202L, Santan (HOV)
4.21 miles 5.49 miles 7
202L, Red Mountain — Baseline Rd. — Baseline Rd. —
WORK ELEMENT Baseline Rd. (HOV) 202L, Santan (GPL) 202L, Santan (HOV)
COST COST COST
BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000) BEGIN COMP. | ($000)
SCOPING Aug-04 Dec-05 Phase 4 Aug-04 Dec-05
DESIGN Oct-06 | Sep-07 | 2,000 Phase 4 5,000" Jun-07% Dec-07 | 3,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION | Feb-08 | Dec-08 | 19,297 Phase 4 46,000" | Apr-08” Dec-08“ | 27,887
LANDSCAPING: N/A %) N/A
-DESIGN
-CONSTRUCTION
30% - 1/10/07 30% - N/A
60% - 4/18/07 60% - 8/17/07
95% - 8/1/07 95% - 10/5/07
100% - 9/19/07 100% - 12/7/07
Footnotes: AD - 10/19/07 AD - 1/11/08

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

y
SR 202L, SANTAN

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 153, SKY HARBOR
SUPERIOR AVENUE TO UNIVERSITY DRIVE

A\

UNIVERSITY DR

SR 153, SKY HARBOR

40TH ST

44TH ST —

SUPERIOR AVE ——— | ——

I ———
—

[-10 MARICOPA Fwy

Footnotes:
1) Project On-Hold, Schedule to be determined

Page 21 of 33

Superior Ave. —
WORK ELEMENT University Dr.
CcosST
BEGIN | COMP. | ($000)
DESIGN @ 1,200
RIGHT-OF-WAY Jul-04® 11,551
CONSTRUCTION FY o9 15,723
LANDSCAPING:
-DESIGN FY o9 60
-CONSTRUCTION | FY10® 610
30% - 10/15/04
AD - On-Hold

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2007



51st Ave - I-10 West
11 miles

T SR 202L, SOUTH MOUNTAIN
I-10 EAST TO I-10 WEST

Ly
~N
<
[
v
[-10, PAPAGO 5 10 East/Santan 1]
SRS - ast/Santan Tl —
N 150 A 51° Ave. — I-10 West
= WORK ELEMENT ve.
T COST COST
S | BEGIN COMP. ($000) BEGIN [ cowmPp. ($000)
ForhR SCOPING Ju-01 | Sep-08 Ju-01 | Sep-08
BUCKEYE RD
A RID CANAL DESIGN Fyo9® | Fy10® | 10,000 | FYo7® | Fyos® | 5,000%
I~ LOWER BUCKEYE RD Fy 09® | Fy 10® 15,000
RIGHT-OF-WAY FYo9® | Fy11® | 60,000 | Fy0s8® | Fy11® | 65,000
1 BrosDwaAY RD Fy 119 | Fy13® | 160,000%
|- opT RIVER
\’/
CONSTRUCTION Phase 2 347,000% | FY 109 | FY 13® | 420,000V
J SOUTHERN AVE
LANDSCAPING: ) )
BASELINE RD -DESIGN
-CONSTRUCTION
DOBBINS RD
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
ELLIOT RD N 2) Included in the Construction amount
= 3) Schedule to be determined
E 4) Includes funding for Design and Right-of-Way
Lo

ESTRELLA DR

% [-10 MARICOPA FWY

56TH ST

40TH ST

A

== SR 202L, SANTAN

{% 19TH AVE
%% 7TH ST
-{%247/# ST

1-10 East/Santan TI - 51st Ave
12 miles

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

Page 22 of 33 July 31, 2007



SR 202L, RED MOUNTAIN N
[-10/SR 51 TI TO SR 101L

Rural Rd - SR 101L,
SR 51 - 48th St EB (GPL) 48th St - Rural Rd, EB (GPL) EB & WB (GPL) >
3.5 miles 3.5 miles 2 miles
& 5 . "
[%} X+
S N 55
3 ] 5 &) 5
1-10, PAPAGO S a
2 T.Y. LIN
= B Mill Ave & Washington St
Bridge Widening
2 Q <
oS S x =
. 5 y - .
. < 3
° 2 : e g
< 3
SKY HARBOR BLVD mfﬂi ,%
N
S
-
a
SR51 TI-48" st., EB | 48" St. — Rural Rd., EB Rural Rd. — SR 101L , Mill Ave. & Washington St. | =
WORK ELEMENT (GPL) (GPL) EB & WB (GPL) (Bridge Widening) &
COST COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN COMP. ($000)
SCOPING Jul-o5 | Jun-07 Jul-05 Jun-07 Jul-05 Jun-07 Jul-05 Jun-07
DESIGN Fy10® | Fy11® 4,160 FY 09® | Fy10® 3,700 Fy08® | Fyo09® 5,700 Jun-07 Dec-07 1,200
RIGHT-OF-WAY N/A N/A N/A N/A
CONSTRUCTION Fy11® | Fy13® | 48388 | Fy10® | Fy12® | 38,437 FYoo® | Fy11® | 74,537 Mar-08 Oct-08 7,646
LANDSCAPING: ) (2 ) N/A
-DESIGN
-CONSTRUCTION
30% - 10/3/07 30% - 10/3/07 30% - 10/3/07 30% - 6/11/07

AD - 12/24/07

Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

. Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined -

reflect the current status as of the report date.
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Q
@ = N N
SR 202L, RED MOUNTAIN g 3 5 2
= [ >~
SR 101L TO HIGLEY ROAD S iy g 3
25 g =
THOMAS Rﬂw
S &
S 5 3 z
Q < < q
3 & 0 % 3
Q S x Il McDOWELL RD
a S & ] T
RO
& %
< < = Mesa Dr Tl, Ramps Only
= I S
a I
d &
] =
% 2
8
101L - Gilbert Rd (GPL) Gilbert Rd - Higley Rd (GPL)
6 miles <h I 5 r:?ile: q
Ly
§ 101L - Gilbert Rd (HOV) Gilbert Rd - Higley Rd (HOV) >
= 6 miles v 5 miles
S
&
101L — Gilbert Rd. 101L — Gilbert Rd. Gilbert Rd. — Gilbert Rd. — Mesa Dr. TI,
WORK ELEMENT (GPL) (HOV) Higley Rd. (GPL) Higley Rd. (HOV) Ramps Only
COST COST COST COST COST
BEGIN | comP. | ($000) | BEGIN COMP. ($000) | BEGIN | comp. | ($000) | BEGIN | comP. | ($000) | BEGIN | cOMP. | ($000)
SCOPING Phase 2 May-06 Jul-07 Phase 4 Phase 3 Phase 4
DESIGN Phase 2 2,530% | Fyos® | Eyo09® | 2500% Phase 4 4,000% Phase 3 2,000% Phase 4 500
RIGHT-OF-WAY N/A N/A N/A N/A N/A
CONSTRUCTION Phase 2 46,000 | FY09® | EY11® | 29,000% Phase 4 38,000 Phase 3 25,000 Phase 4 4,100Y
LANDSCAPING: ) N/A ) N/A )
-DESIGN
-CONSTRUCTION
Footnotes:

Note: Cost estimate amounts and schedule dates shown

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars) reflect the current status as of the report date

2) Included in the Construction amount

3) Schedule to be determined Page 24 of 33 July 31, 2007



SR 202L, RED MOUNTAIN

HIGLEY ROAD TO US 60

HIGLEY R

i RECKER|RD

US 60, Superstition

Higley Rd. — US 60 Higley Rd. — US 60
System Tl
WORK ELEMENT (GPL) (HOV) (HOV Ramp)
COST COST COST
BEGIN | comP. | ($000) | BEGIN | comP. | ($000) | BEGIN | COMP. | ($000)
SCOPING Phase 4 Phase 4 Phase 4
DESIGN Phase 4 8,000" Phase 4 5,000% Phase 4 2,000%
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 77,000% Phase 4 47,000 Phase 4 18,400
LANDSCAPING: ) N/A )
-DESIGN
-CONSTRUCTION
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined
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SR 202, SANTAN =

Higley Rd - US 60 (GPL)
10 miles

J UNIVERSITY DR
APACHE TRAIL
JK BROADWAY RD

i

Higley Rd - US 60 (HOV)

10 miles

US 60 Superstition System Tl

(HOV Ramp)

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2007



SR 202L, SANTAN

US 60 TO VAL VISTA DRIVE

US 60, Superstition - Val Vista Dr (GPL)

11 miles

US 60, Superstition - Val Vista Dr (HOV)

HIGLEY RD

& GREENFIELD RD

GREENFIELD RD
N
~
~
=
=
%)
m
—~
m
—
Q
=]
Q

VAL VISTA DR
N

A
%ﬁs 0

Footnotes:

1) Estimate based upon the Regional Transportation Plan
(in 2002 dollars)

2) Included in the Construction amount

3) Schedule to be determined

11 miles

w

=

Ly

AN

—

=

=

° 8
Q ~
2 :g 3
= o o 3
< R v
O = 8 g
& £ ® @
I | L
T I T

SR 202L, SANTAN

WSR 2021, RED MTN

CAS

HAWES RD

usa@ SUPERSTITION

| —

ELLSWORTH RD

GUADALUPE RD

%a% ELLIOT RD

WARNER RD

WORK ELEMENT

US 60, Superstition —
Val Vista Dr. (GPL)

US 60, Superstition —
Val Vista Dr. (HOV)

cosT CcOoST
BEGIN | COMP. | ($000) | BEGIN | COMP. | ($000)

SCOPING Phase 4 Phase 4

DESIGN Phase 4 8,000" Phase 4 5,000%

RIGHT-OF-WAY N/A N/A

CONSTRUCTION Phase 4 85,000 Phase 4 50,000

LANDSCAPING: ) N/A

-DESIGN

-CONSTRUCTION
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.

July 31, 2007



SR 202L, SANTAN N
VAL VISTA DRIVE TO DOBSON ROAD

N Lindsay Rd - Gilbert Rd
. S (Multi-Use Trail) a
a 2] 3 ¢ 3
3 N = <
Q ) <t @) - QQ
x & Q = =
= % § W = ~J
2 < N S Q g a Z 2 <
: £ =5 s : N P
S S 2 2 . : G g
3 3 g 9 32 /(
= ] © n
[ g A
= TT1
/—vﬁ SR 202L, SANTAN
< Val Vista Dr - Dobson Rd (GPL) >
7 miles
< Val Vista Dr - Dobson Rd (HOV)
7 miles
Val Vista Dr. — Val Vista Dr. — Lgﬁ;:{t Fé‘é' -
WORK ELEMENT Dobson Rd. (GPL) Dobson Rd. (HOV) (Multi-Use Trail)
COST COST COST
BEGIN | COMP. | ($000) | BEGIN | comp. | ($000) BEGIN | comP. | ($000)
SCOPING Phase 4 Phase 2 N/A
DESIGN Phase 4 5,000" Phase 2 3,000% | Fyo8® [ Fyos® 7))
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 54,000 Phase 2 54,0007 | FYo08® | Fy09® | 529¢
LANDSCAPING: ) N/A )
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Construction

Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 202L, SANTAN N
DOBSON ROAD TO INTERSTATE 10

[
% 1-10, MARICOPA

CHANDLER BLVD

Ly
Q
@
a
= o
~ = S
(% a o =
2 = 2 5 2 5
by © o S <
= Irs) = S >o [
? ¢ = S Il
< 3 S
oyt WO TN i < g 2
202k — | =
~ Il 19}
SR 202, SANTAN éa
Dobson Rd - I-10 (GPL)
5 miles
Dobson Rd - I-10 (HOV/Ramp)
I‘ 6 miles "
Dobson Rd. — I-10 Dobson Rd. — I-10 aoar gf‘lr(‘:tea%
GPL HOV/RAMP ’
WORK ELEMENT (GPL) ( ) (HOV Ramp)
COST COST COST
BEGIN | COMP. ($000) BEGIN COMP. ($000) BEGIN [ COMP. ($000)
SCOPING Phase 4 3) Phase 3
DESIGN Phase 4 4,000 | FY11® | FY12® | 4,000 Phase 3 2,000
RIGHT-OF-WAY N/A N/A N/A
CONSTRUCTION Phase 4 39,000 Phase 2 42,000 Phase 3 18,400
LANDSCAPING: ) ) )
-DESIGN
-CONSTRUCTION
Footnotes:
1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount Note: Cost estimate amounts and schedule dates shown
3) Schedule to be determined reflect the current status as of the report date.
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SR 801 TO US 60, GRAND AVENUE

SR 303L

i

. SR 801/MC 85 - I-10 J_ I-10 - US 60, Grand Ave
5 5 miles 15 miles
3 5 <
o S 2 2
5z 3 = 2 i o 3 . 3
= m < < %) = = o 3 < = y) N
N R - 7 = N = s 3 R e Q : m o
o T 3 oS o] 2 S ® z £ & N 3 3 S = B =
\ S L — @ = = ™ = = S - = ~ Do N
T S 2 m > S > - = 5 S v
SR 3031 - iy 2 - > 2 ~ s @ > e 2 © <§
5 e —
EQD SR 303L
3
o S )\ Bell Rd T
2 3 Cactus Rd & Waddell Rd Crossroad IMP ¢
" m
1-10/303L T1 Phase I, I-10 Realignment ESTRELLA PKWY 2 Qv*
2 (@
=
= (OQ‘
\Sa)
Riggs Rd. — SR 801 I-10/303L TI Phase I, 1-10 —
99 . SR 801/MC85 — |-10 .
WORK ELEMENT R/W Protection I-10 Realignment US60, Grand Ave.
COST COST COST COST
BEGIN | cowmp. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. | ($000)
SCOPING N/A N/A Dec-05 | Jan-09 Jul-06 Jun-07 Apr-03 Sep-07
DESIGN N/A N/A Phase 3 40,000 (3) %) Fyoe® | FY11® | 12,200
RIGHT-OF-WAY Phase 4 50,000 Phase 3 ) %) Fyo7® | FY11® | 31,000
CONSTRUCTION N/A N/A Phase 3 180,000% | FY11® | Fy13® | 135000 | FY11® | Fy 15® | 474,800
LANDSCAPING: ¥3) ) )
-DESIGN
-CONSTRUCTION

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Funding includes Design and Right-of-Way
5) Construction costs associated with SR 303L corridor
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30% - 3/7/08

30% (Bell Rd — Grand Ave.) - 12/19/06

30% (Peoria Ave — Bell Rd) - 3/30/07

30% (I-10 — Peoria Ave.) - 12/1/07

Note: Cost estimate amounts and schedule dates shown

reflect the current status as of the report date.
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SR 303L
SR 801 TO US 60, GRAND AVENUE (continued)

Cactus Rd. & Waddell Rd.

Corridor Wide

WORK ELEMENT Bell Rd. TI Crossroad Improvement R/W Protection
CcosT CcosT CcosT
BEGIN COMP. ($000) BEGIN COMP. ($000) BEGIN | COMP. ($000)
SCOPING Apr-03 Jun-07 Apr-03 Jun-07 N/A N/A
DESIGN Fy 07%% | Fy 08®* 1,000 Fy 07%% | Fy0g®¥ 800 N/A N/A
RIGHT-OF-WAY (5) (5) Fyoe® | Fyo7?® 4,000
CONSTRUCTION Fy 08®% | Fy 09®¥ 15,045 | Fy0s®® | Ey09®¥ | 11,518 N/A N/A

LANDSCAPING:

@

@

-DESIGN

-CONSTRUCTION

30% - 5/27/07

Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Accelerated with STAN funding

5) Included in the I-10 — US 60, Grand Avenue right-of-way amount

30% - 5/27/07
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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SR 303L N
US 60, GRAND AVENUE TO INTERSTATE 17

I-17, BLACK CANYON

> CARE £,
Aoty £

m Valle Rd -7
449 C%%);tructlgnat 17)

Happy Valley Rd. — Happy Valley Rd. — Lake Pleasant Rd. — 1-17 Happy Valley Rd. — UsS60, Grand Ave. —
. . . 1-17
WORK ELEMENT I-17 (Interim) Lake Pleasant Rd. (Interim) (Interim) (Tl Construction at 1-17) 1-17
COST COST COST COST COST
BEGIN | COMP. | ($000) BEGIN | comP. ($000) | BEGIN | COMP. | ($000) BEGIN | comp. | ($000) | BEGIN | comP. | ($000)
SCOPING Mar-03 | Dec-06 Mar-03 Dec-06 Mar-03 | Dec-06 Mar-03 | Dec-06 Mar-03 Dec-06
DESIGN Fyo7® | Fy09® | 19,300 (3) ) (3) ) Sep-06 | Jul-07 (5) Fy 129 | Fy13® | 20,000
RIGHT-OF-WAY Fy 06® | Fy o7® [ 10,000 | FYo7® | Fyo0s8® | 36,300 | FY08® | Fy09® | 40,000 Jul-06 | Jun-07 (5) Fy 12® | Fy13® | 70,000
CONSTRUCTION (6) Fyo8® | Fy10® | 176,727 | FY09® | FY11® | 134,365 | Jan-08 | Dec-09 | 26,820® Phase 2 305,000
LANDSCAPING: (6) ) ) ) )
-DESIGN
-CONSTRUCTION
30% - 9/28/06 30% - 9/28/06 30% - 9/28/06 30% - 4/28/06
60% - 8/14/07 60% - 1/11/08 60% - 12/7/06
Footnotes: 95% - 12/4/07 95% - 6/6/08 95% - 4/26/07
1) Estimate based upon the Regional Transportation Plan 100% - 4/15/08 100% - 9/5/08 100% - 7/31/07
(in 2002 dollars) _ AD — 5/30/08 AD — 10/10/08 AD - 8/31/07
2) Included in the Construction amount
3) Schedule to be determined
4) Funding includes Design and Right-of-Way Note: Cost estimate amounts and schedule dates shown
5) Included with I-17 (Jomax Rd — SR 74, Carefree Hwy) project reflect the current status as of the report date.
6) See specific project information
July 31, 2007
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STATE ROUTE 801 (I-10 RELIEVER)
SR 85 TO 202L, SOUTH MOUNTAIN

M ~
Y & §
& =
SR 801 | | N L [ T N N S =
—1 : i | \J ,‘ i 1 \ <7 I = I T 8
"y
B 2 B2 & ® 8 £ 8 B B B ¥ ¢ I YR ® B S ¥ ¥ ¥ ¢ ¢ oyl
5 L = = = K S NS L oy ® I X o = T ¥
\ s 4 5 & T S q I 2 = g < S Q % 2 W S E G & = = Q
W 3 R ~ = Q Q Q N = S > 3 = » @ 3 N oY & S @ 5 «
] 'S N a < = @ s = ~ = ~ - w > = < oS o © N
8 = < £ 3 s € & O B < 9 S = S = S = @
< S ﬁ:_, 8 v ~ @ IS - S
3 aQ ) 3 W 3
L SR 85 - 303L Ao 303L - 202L, South Mountain ‘|
|‘ 11 miles '|‘ 14 miles '|
303L — 202L, South
SR 85 - 303L M tai
WORK ELEMENT ountain
COST COST
BEGIN | comPp. ($000) BEGIN | cowmp. ($000)
SCOPING Jan-06 | Dec-08 Aug-05 | Jul-08
DESIGN Phase 3 21,0004 Phase 4 250,000"%
RIGHT-OF-WAY Phase 3 @ FY 08® | Phase2 | 69,000%°
CONSTRUCTION Phase 4 60,000 Phase 4 404,000
LANDSCAPING: ) )
-DESIGN
-CONSTRUCTION
30% - 5/7/09 30% - 1/27/09
Footnotes:

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount

3) Schedule to be determined

4) Includes funding for Design and Right-of-Way

5) Right-of-Way Protection
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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Footnotes:

STATE ROUTE 802 (WILLIAMS GATEWAY)
202L, SANTAN TO MERIDIAN ROAD

=
& % 2
o o ¥ 2
. " < ® =z
%@ /7,'& % N 2
o B <
5 = EE \
(o] \NP
~ % 9] (}g?/
2 il
202L, Santan - Ellsworth Rd Ellsworth Rd - Meridian Rd
< 2 miles >< - miles fidian ’
202L, Santan — Ellsworth Rd. — Corridor
WORK ELEMENT Ellsworth Rd. Meridian Rd. R/W Protection
COST COST COST
BEGIN | COMP. ($000) BEGIN | COMP. ($000) BEGIN | COMP. ($000)
SCOPING Dec-06 (3) Dec-06 (3) N/A N/A
DESIGN Phase 2 40,000%4 Phase 2 10,000% N/A N/A
RIGHT-OF-WAY ) Phase 3 70,000 | FY 07® | Fy 08® | 20,300%%
| FYo7® | Fy12® | 12,000
CONSTRUCTION Phase 3 113,000 Phase 3 90,000 N/A N/A
LANDSCAPING: ) (2)
-DESIGN
-CONSTRUCTION

1) Estimate based upon the Regional Transportation Plan (in 2002 dollars)
2) Included in the Construction amount
3) Schedule to be determined

4) Funding includes Design and Right-of-Way
5) Accelerated with STAN funding

6) Limits from 202L, Santan to Ellsworth Road
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Note: Cost estimate amounts and schedule dates shown
reflect the current status as of the report date.
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